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South Fork American River Diversion Dam 
Mead & Hunt was contacted this week regarding its plans to perform the third and final 
post-construction riverbed survey for assessing sediment transport in the vicinity of the 
dam in accordance with USFS 4(e) conditions. 
 
EN2 Resources, Inc. assisted District staff with consulting with the California 
Department of Fish and Game and FERC, and then worked with the District to transmit a 
letter to the FERC Regional Office in San Francisco, requesting authorization to 
construct minor modifications to the diversion dam fish ladder. The modifications were 
developed by Mead & Hunt to make hydraulic flow conditions closer to original design 
criteria for upstream fish passage. Additional work immediately downstream of the 
ladder may be required if the currently proposed measures are not sufficiently effective. 
If necessary, the subsequent fish ladder work would likely be performed in the late 
summer when the District plans to install a larger trash rack structure surrounding the 
gates to the intake structure. 
 
Mill to Bull Tunnel  
The District transmitted a written request to the USFS this week for a one-year extension 
to the USFS Special Use Permit (SUP) for the Mill to Bull Tunnel and Canal Bench 
Restoration Project activities.  The current SUP expires February 2004 and one additional 
year is needed for limited work on certain associated facilities (e.g., Bull Portal Spill 20 
and Mill Creek diversion bore hole), salvage transport (e.g., wooden flume relocation 
from USFS staging areas), and re-vegetation (e.g., reforestation of USFS salvage staging 
areas) tasks that could not be completed during the 2003 construction season. 
 
EN2 Resources consulted with Regional Water Quality Control Board staff (Kyle 
Ericson, Susan Kelly, and Jacque Kelley) and assisted District staff to clarify the status 
and payment requirements for open storm water construction and waste discharge 
requirements permits issued to the District for Mill to Bull Tunnel and other Project 184 
related activities.  
 
Carlton Engineering, Inc. and EN2 Resources, Inc. worked with District staff this week to 
develop letters to the Regional Water Quality Control Board to phase out the Waste 
Discharge Requirements permit and Monitoring and Reporting Program (5-00-215) for 
the tunnel construction and associated tunnel spoils management.  
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Canal Bench Restoration Project 
Kristin Schaeffer coordinated with John Abercrombie this week to identify the telemetry 
system to be installed for monitoring Mill Creek flows in accordance with the 
Relicensing Settlement Agreement.  The telemetry system will be installed as part of the 
Mill Creek Diversion Modification (Bore Hole) Project to interconnect the District’s Mill 
Creek water rights with the newly constructed Mill to Bull Tunnel. 
 
Camp 2 Area Road, Rock Wall, and Deer Fencing Activities 
Dave Buel provided Karen Quidachay a field review of the Camp 2 Shortcut Road 
restoration, Camp 2 road surface slide, vandalized historic rock wall, and deer fencing 
maintenance work areas scheduled for summer 2004.  Due to the proximity of the 
shortcut road to recorded historic properties and Plum Creek, because the vandalized rock 
wall is a National Register-eligible property on USFS lands, and because the replacement 
deer fencing includes areas where historic rock walls are potentially buried, the District is 
required to consult with the USFS, State Office of Historic Preservation, and other 
agencies, and may also need to secure certain permits, prior to implementing the work 
next summer.  EN2 Resources will be providing a proposed scope of work to assist the 
District with the necessary agency reviews and permits. 
 
Powerhouse Water Quality Monitoring 
EN2 Resources conducted water quality monitoring of the South Fork American River on 
December 2 and 4.  For December 4, sampling included monitoring associated with Spill 
42 releases to repair flume boards that failed within Spillway #44 during dynamic testing 
of the canal/flume system on December 3. 
 
 
Echo Conduit System Repairs 
A preliminary schedule was developed this week showing the breakdown of 2004 and 
2005 Echo Conduit system activities. The District is proposing to install a telemetry 
station and automated gate valve at Echo Dam, along with possible temporary tunnel 
reinforcements, in summer 2004; in 2005, the District proposes to replace the pipeline, 
complete tunnel repairs, and construct the Pacific Crest Trail Bridge. 
 
SWPPP measures are in place and inspections are being performed as required. 
 
Powerhouse Update: 
Both Units #1 & Unit # 2 have been operating 24/7 now since November 12, 2003 
generating as much power as possible, while conserving water. Maintenance work is 
being completed on dayshift doing one unite at a time. EID recently completed the “Buck 
and Boost” testing that PG&E required to complete the commissioning process. 
 
Plum Creek Siphon Inspection 
District staff and EN2 Resources reviewed the possible work scope and agency review 
process for draining and, if necessary, removing sediment from the Plum Creek Siphon. 
The District is considering developing a specific Best Management Practice (BMP) for 
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the removal of sediment from siphons, similar to BMPs that were developed and 
approved by the RWQCB for El Dorado Canal sediment removal. 
 
 
Canal 
The dynamic flume testing and Power Generation was very successful without any major 
incidents that would cause problems during the testing. The canal is being patrolled on a 
daily basis and there have been no major problems found which would prevent the canal 
to be filled to its capacity. SCADA was tested during the testing to insure the reliable and 
safe operation of the canal. 
 
The residence houses located on the canal have been filled by Camp #5 Hydro employees 
which will insure the reliable and safe operation of the canal. 
 
The Bull Portal dewatering pump rewiring is completed and was tested last week and it 
work as expected. 
 
The drill rig that was flown into the area between Flumes #6 and #7 to install the drains is 
finish and plans on flying out there equipment this week.  
  
 
Echo Lake  
The flashboards have been removed from the spillway and the facilities have been 
winterized. 
 
Caples Lake 
The flashboards have been removed from the spillway and the facilities have been 
winterized. 
 
Silver Lake 
The radial gates are fully opened, the flashboards removed for winter and the facilities 
have been winterized. 
 
Lake Aloha 
Lake Aloha is shut down for the winter, which is the normal operating pattern. 
A visit was made October 29, 2003 to Lake Aloha. 
Staff  5.64 = 29.5 AF 
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Listed below are the Projects readings for December 8, 2003,  
Taken from SCADA: 
 
 
 Staff Ac. Ft. Draft 
Echo Lake .37  117 0 
Echo Conduit                 0  0 
Echo Creek 1.73  16.4 cfs 
Caples Lake 44.08 12,290 29.1 cfs 
Silver Lake 4.90  1,339 35.0 cfs 
Pyramid Creek 0 0  
 
 
There is 43.1 cfs @ A-11cfs being released into the canal at Intake and 87.6 cfs flowing 
in the South Fork of the American River at Intake. 
 
A-17 Forebay Storage 3796.3=278 AF 
A-18 EID Irrigation Usage is .40=4.67 cfs 
 
Mark Korkowski     Steve Lindstrom 
Co-Head Hydro Operations    Water System Supervisor 
530-647-5152      530-647-5169 
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